


WP10, Decisions and wrapping up

www.agreement-technologies.org



Some numbers

- 810 PM IIIA, 735 PM UPV, 580 PM URJC
- 68 staff (50PhD), 15 new researchers
- 4% management, 2% dissemination, 1999PM for research
- Ergo: I'll need lots of help!


Implementation plan

Work package	Work package title	Type of activity	Leader	PM CSIC	PM UPV	PM URJC	Start month	End month
WP1	Semantics	Research	CSIC	90	9	98	1	54
WP2	Norms	Research	CSIC	120	27	32	1	54
WP3	Organisations	Research	URJC	192	110	144	1	54
WP4	Argumentation & Negotiation	Research	CSIC	140	193	30	1	54
WP5	Trust	Research	CSIC	60	24	56	1	54
WP6	Tool suite	Demonstration	UPV	36	174	54	1	60
WP7	Infrastructure	Demonstration	UPV	43	138	52	1	60
WP8	Real Case Studies	Demonstration	UPV	57	36	84	12	60
WP9	Dissemination and Exploitation	Management	URJC	12	12	18	1	60
WP10	Project Management	Management	CSIC	60	12	12	1	60
	TOTAL			810	735	580		

Deliverables

Number	Deliverable name	Nature	Partner	Diss level	Date
D1.1.1	Formal conceptual framework for interaction-situated semantic alignment	R	CSIC	PU	M9
D1.2.1	A general and flexible logical framework for combining ontologies, (classical) knowledge bases and rules	R	URJC	PU	M6
D1.2.2	A catalogue of key intertheory relations for differing representation languages	R	URJC	PU	M12
D1.3.1	Abstract architecture for service discovery	R	URJC	PU	M12
D2.3.1	A dynamic commitment-management model	R	CSIC	PU	M12
D3.3.1	Requirement analysis for deliberative agreement	R	CSIC	PU	M12
D3.4.1	Methodology for 3DEI	R	CSIC	PU	M12
D5.1.1	Formalization of the trust and reputation alignment problem	R	CSIC	PU	M12
D5.2.1	Critical analysis of the current trust models and requirement analysis for an integrated model	R	CSIC	PU	M12
D7.1.2	Abstract architecture design	R & SW	URJC	PU	M12, M24, M36, M48, 60
D9.1.1	Dissemination and Exploitation Report	R	URJC	RE	M12, M24, M36, M48, M60
D10.1.1	Annual Report	R	CSIC	RE	M12, M24, M36, M48, M60

Gantt




Functional structure

- Project Coordinator: Carles Sierra
- Principall Investigators: Vicent Botti, Sascha Ossowski, and Carles Sierra
- WP Leaders: Marco schorlemmer (WP1), Pablo Noriega (WP2), Sascha Ossowski (WP3, WP9), Iluís Godo (WP4), Carles Sierra (WP5, WP10), Ana Garcia (WP7), Vicent Botti (WP6, WP8).
- Technology Manager: Juan Antonio Rodríguez.
- Senior Scientists
- Architects (to be appointed now)

Boards and Committees

- Project management Board: PC + PIs + TM
- WP Teams
- Architecture Team
- Technology Transfer Committee
- Demonstration Advisory Boards
- Scientific Advisory Board: Mike Woodridge, Katia Sycara, Manuela Veloso, Ricardo Baeza, Cristiano Castelfranchi, Pedro Larrañaga.

Boards



Commitments with the MEC

Acknowledge the project in ALL publications!

Numero de publicaciones por año (impacto: por encima de la media)	13
Numero de publicaciones por año (impacto: por debajo de la media)	5
Numero de publicaciones en congresos	106
Número de citaciones por año	205
Mejora relativa a los 3 y 5 años de índices de calidad (índice H)	5% y 10% resp.
Numero de contratos con empresas firmados en los cinco años	10
Cantidad económica total de los contratos con empresas (en Keur)	500
Numero total (5 años) de solicitudes al VII Programa Marco	13
Numero de proyectos concedidos del VII Programa Marco de la UE	4
Numero de tesis Doctorales realizadas	28
Numero de Post-doctorales contratados españoles y no españoles	5
Método de selección de los post-doctorales y doctorandos	Méritos
Proyectos de otras entidades (distintas del MEC) obtenidos (5 años)	19

Current situation

- Project start date (1/10/07?). I suggest 1/1/08.
- “Convenio de ejecución” signed
- “Convenio de gestión” being signed
- Image design under way
- Sponsorship of AAMAS08
- Initial impact: COST proposal has been filed in.

Next steps

- Domains already bought:
agreement-technologies.{org, com, net, es}
- Create portal
- Prepare the eCollaboration site
(wiki/versioning/mail/agenda...)

Decisions

- Meeting dates of the Boards: PMB, SCB, AT.
- AT members.
- Task Team members.
- Deliverable leaders.
- How to deal with external collaborators.
- Include all PhD students on the topics of the project.
- Logo.

Good luck!